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 Presented “Ground System” at successful MCDR

 Notified by Contracts that MOC contract with Goldbelt-Orca

finally signed 

 Submitted seven documents for review/comments prior to
baselining by the Ground System CCB

 Closed three remaining open SRR RFAs

  Status of SDR RFAs:

Accomplishments: Ground System
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Accomplishments: Ground System (cont.)

 Solidified and baselined the GLAST ground system networks
architecture with advice/consent from Code 290



 Standardized on the use of FASTCopy for all bulk file
transfers within the ground system (“MOC staff will procure and
assist in the installation at all ground system elements”)
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Issues/Problems/Concerns

 Need to reconcile current delivery schedule of fully-functional
PSS with ability to obtain timely, accurate data from SASS
– Conduct regular telecons with SASS “POC”

– Document all data needed for PSS; send to SASS for review/response
• Telemetry formats

• APID mappings, etc.

– Work any ‘gaps’ between expectations and reality

– First Delivery of PSS on 10/15/04

 GFEP development problems
– Experiencing unexplained ‘hang’ of ITOS with STPS software

integrated into system

– First Delivery of two GFEPS:  12/31/04
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Upcoming Major Events

 Need to complete IT Security Plan by 10/31 to maintain
schedule for obtaining “approval to connect” for all ground
system networks (operational by 3/31/05)

 Submit mods to Goldbelt-Orca contract for:
– FASTCopy (need to supplement contract with additional funds for licenses at

GSSC, LISOC, GIOC)

– Satellite Tool Kit (STK) licenses

– Tako development work with Code 661

 Begin procurement of MOC hardware and software

 Close out all SDR RFAs by 12/15/04


